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ESTIMATE RUN 05/23/2018

ESTIMATE SUMMARY 07:44:46

CONTID: C21327         ESTIMATE NO: 0007 PROG 2005

PCN: 21327-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR US 34 BIG THOMPSON CANYON P PERCENT TIME:

PROJECT NO: ER0341-090                    

PR US 34 BIG THOMPSON CANYON P

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

KIEWIT INFRASTRUCTURE CO. PAY PERIOD ENDING

160 INVERNESS DR W STE 110 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ENGLEWOOD CO 80112     (303)979-9330 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 121,044,857.05 PARTICIPATING $ $ 9,141,653.44

AWARD PROJECT AMT: 108,016,757.11 NON-PARTICIPATING 197,120.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

21.52

FIXED COMPLETION DATE

FIXED COMPLETION DATE

68.37%

38,287,755.08

9,338,773.44

9,338,773.44

9,338,773.44

$

$

$

$

81,372,461.97

1,384,640.00

82,757,101.97

0.00

82,757,101.97

-1,620,251.36

0.00

81,136,850.61

0.00

AMOUNT DUE 81,136,850.61 9,338,773.44

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 9,338,773.44

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

209.0 TIME ALLOW: 5/29/2020 ??:??:??

ORIG TIME ALLOW: 5/29/2020 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/02/2017

10/02/2017

04/28/2018

09/01/2017

09/12/2017

09/28/2017

10/02/2017
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PCN: 21327-BID    ESTIMATE RUN 05/23/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:44:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.750

0.125

201-00000  
 

87,500.000.875

12,500.00

1.000

L S 

100,000.00000

0010 *Removal of Debris 0.000

0.000

201-00005  
 

0.000.000

0.00

1.000

L S 

4,000.00000

0015 *Removal of Tree 338.000

5.000

202-00010  
 

166,355.00343.000

2,425.00

343.000

EACH

485.00000

0020 *Removal of Embankment Protector Type 3 0.000

0.000

202-00023  
 

0.000.000

0.00

1.000

EACH

2,000.00000

0025 *Removal of Embankment Protector Type 5 0.000

0.000

202-00024  
 

0.000.000

0.00

1.000

EACH

3,100.00000

0030 *Removal of Erosion Control BMPs (Special) 0.462

0.077

202-00028  
 

53,900.000.539

7,700.00

1.000

L S 

100,000.00000

0035 *Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

1,188.000

LF  

17.00000

0040 *Removal of Curb and Gutter 0.000

127.000

202-00203  
 

8,890.00127.000

8,890.00

150.000

LF  

70.00000

0045 *Removal of Asphalt Mat 18,442.000

2,963.000

202-00220  
 

171,240.0021,405.000

23,704.00

23,882.000

SY  

8.00000

0050 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

406,495.000

SY  

2.00000

0055 *Removal of Bridge Railing (Special) 0.000

0.000

202-00426  
 

0.000.000

0.00

55.000

LF  

48.00000
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PCN: 21327-BID    ESTIMATE RUN 05/23/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:44:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Portions of Present Structure 3.400

0.000

202-00502  
 

7,820.003.400

0.00

4.300

CY  

2,300.00000

0065 Removal of Sign (Special) 0.000

0.000

202-00815  
 

0.000.000

0.00

2.000

EACH

2,547.00000

0070 *Removal of Impact Attenuator 2.000

0.000

202-00895  
 

5,566.002.000

0.00

17.000

EACH

2,783.00000

0075 *Removal of Concrete Foundation and Slab 2.000

0.000

202-00950  
 

4,000.002.000

0.00

2.000

SY  

2,000.00000

0080 *Removal of Guardrail Type 3 8,618.000

2,519.000

202-01130  
 

35,081.5511,137.000

7,934.85

19,329.000

LF  

3.15000

0085 Clean Culvert 0.000

0.000

202-04006  
 

0.000.000

0.00

80.000

HOUR

350.00000

0090 *Unclassified Excavation 171.000

0.000

203-00000  
 

14,535.00171.000

0.00

171.000

CY  

85.00000

0095 *Unclassified Excavation (Complete In Place) 39,336.000

27,026.000

203-00010  
 

3,052,652.0066,362.000

1,243,196.00

66,362.000

CY  

46.00000

0100 *Rock Excavation (Special) 428.700

0.000

203-00440  
 

32,152.50428.700

0.00

1,422.000

CY  

75.00000

0105 Proof Rolling 17.000

4.000

203-01100  
 

2,100.0021.000

400.00

100.000

HOUR

100.00000

0110 Blading 26.000

6.000

203-01500  
 

6,080.0032.000

1,140.00

100.000

HOUR

190.00000
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PCN: 21327-BID    ESTIMATE RUN 05/23/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:44:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Backhoe 305.000

55.500

203-01510  
 

75,705.00360.500

11,655.00

400.000

HOUR

210.00000

0120 Dozing 38.000

5.000

203-01550  
 

7,095.0043.000

825.00

110.000

HOUR

165.00000

0125 *Truck (Dump) 46.500

6.000

203-01582  
 

7,087.5052.500

810.00

100.000

HOUR

135.00000

0130 Front End Loader (Rubber Tire) 47.000

20.000

203-01590  
 

10,720.0067.000

3,200.00

100.000

HOUR

160.00000

0135 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

100.000

HOUR

110.00000

0140 Potholing 88.500

4.500

203-01597  
 

23,250.0093.000

1,125.00

100.000

HOUR

250.00000

0145 Blast Vibration Monitoring 1.000

0.000

203-02324  
 

45,000.001.000

0.00

1.000

L S 

45,000.00000

0150 Laborer 78.500

36.500

203-02330  
 

7,475.00115.000

2,372.50

180.000

HOUR

65.00000

0155 Structure Backfill (Flow-Fill) 60.000

0.000

206-00065  
 

16,800.0060.000

0.00

104.000

CY  

280.00000

0160 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

12.000

CY  

250.00000

0165 Temporary Stream Crossing 1.800

0.000

208-00521  
 

414,000.001.800

0.00

3.000

EACH

230,000.00000
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PCN: 21327-BID    ESTIMATE RUN 05/23/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:44:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Reset Mailbox Structure 0.000

0.000

210-00010  
 

0.000.000

0.00

0.000

EACH

3,800.00000

0171 Res Mailbox Str - No Temp Location 0.000

0.000

210-00010  
 

0.000.000

0.00

18.000

EACH

389.00000

0172 Added Item (Each)/ -Security Mailbox (Temp) 9.000

0.000

900-00007  
 

36,837.009.000

0.00

15.000

EACH

4,093.00000

0175 Reset Irrigation Pump 1.000

0.500

210-00037  
 

1,950.001.500

650.00

5.000

EACH

1,300.00000

0180 Reset Monument (Type 3A) 0.000

0.000

210-00065  
 

0.000.000

0.00

0.000

EACH

2,625.00000

0185 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

60.000

LF  

153.00000

0190 Drilling Hole 0.000

0.000

211-00100  
 

0.000.000

0.00

1,785.000

LF  

525.00000

0195 Dewatering 0.857

0.143

211-03005  
 

5,000,000.001.000

715,000.00

1.000

L S 

5,000,000.00000

0196 Dewatering - CMO 3 1.000

0.000

211-03005  
 

239,455.741.000

0.00

1.000

L S 

239,455.74000

0200 Aggregate Base Course (Class 6) (Special)(Install 
Only) 

15,929.000

4,726.000

304-06011  
 

1,032,750.0020,655.000

236,300.00

23,000.000

CY  

50.00000

0205 *Hot Mix Asphalt (Patching) (Asphalt) 134.250

789.250

403-00720  
 

193,935.00923.500

165,742.50

1,000.000

TON 

210.00000
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PCN: 21327-BID    ESTIMATE RUN 05/23/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:44:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *Hot Mix Asphalt (Grading S) (75) (PG 58-28) 11,651.940

8,758.920

403-33721  
 

1,877,799.1220,410.860

805,820.64

24,000.000

TON 

92.00000

0215 *Hot Mix Asphalt (Grading SX) (50) (PG 64-28) 0.000

0.000

403-34651  
 

0.000.000

0.00

0.000

TON 

98.00000

0216 HMA (Gr SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

77,982.000

TON 

98.00000

0220 *Soil Mixing 17,182.000

0.000

503-00212  
 

4,467,320.0017,182.000

0.00

17,361.000

CY  

260.00000

0225 *Soil Mixing (Overtopping) 7,482.000

0.000

503-00214  
 

1,646,040.007,482.000

0.00

7,482.000

CY  

220.00000

0230 *Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

0.000.000

0.00

15.000

TON 

223.00000

0235 Waterproofing (Membrane) 0.000

2,822.000

515-00120  
 

146,744.002,822.000

146,744.00

2,861.000

SY  

52.00000

0240 Precast Concrete Unit 20.000

0.000

601-21010  
 

35,500.0020.000

0.00

20.000

CY  

1,775.00000

0245 *18 Inch Corrugated Steel Pipe 0.000

0.000

603-10180  
 

0.000.000

0.00

115.000

LF  

240.00000

0250 Guardrail Type 3 (6-3 Post Spacing) 5,111.000

5,988.000

606-00301  
 

327,420.5011,099.000

176,646.00

26,400.000

LF  

29.50000

0255 Guardrail Type 3 (Special) 0.000

0.000

606-00305  
 

0.000.000

0.00

1,925.000

LF  

82.00000
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PCN: 21327-BID    ESTIMATE RUN 05/23/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:44:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

0.000.000

0.00

664.000

LF  

55.00000

0265 End Anchorage Type 3B 1.000

2.000

606-01320  
 

3,018.003.000

2,012.00

5.000

EACH

1,006.00000

0270 End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

1.000

EACH

1,085.00000

0275 Transition Type 3G 16.000

1.000

606-01370  
 

31,858.0017.000

1,874.00

79.000

EACH

1,874.00000

0280 Transition Type 3J 2.000

0.000

606-01385  
 

2,432.002.000

0.00

28.000

EACH

1,216.00000

0285 End Anchorage Type 3K 2.000

0.000

606-01390  
 

3,010.002.000

0.00

7.000

EACH

1,505.00000

0290 End Anchorage (Nonflared) 21.000

12.000

606-02003  
 

110,781.0033.000

40,284.00

85.000

EACH

3,357.00000

0295 End Anchorage (Flared) 4.000

3.000

606-02005  
 

20,293.007.000

8,697.00

27.000

EACH

2,899.00000

0300 Bridge Rail (Special) 0.000

0.000

606-10200  
 

0.000.000

0.00

118.000

LF  

378.00000

0305 Bridge Rail Type 3 0.000

0.000

606-10300  
 

0.000.000

0.00

369.000

LF  

206.00000

0310 Bridge Rail Bolt 0.000

0.000

606-11902  
 

0.000.000

0.00

0.000

EACH

0.00010
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PCN: 21327-BID    ESTIMATE RUN 05/23/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:44:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

150.000

LF  

68.00000

0320 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

4,808.000

LF  

45.00000

0325 Impact Attenuator (Quadguard II) 0.000

0.000

614-85130  
 

0.000.000

0.00

1.000

EACH

31,900.00000

0330 *Embankment Protector Type 3 0.000

0.000

615-00030  
 

0.000.000

0.00

3.000

EACH

11,000.00000

0335 *Embankment Protector Type 5 0.000

0.000

615-00050  
 

0.000.000

0.00

4.000

EACH

6,600.00000

0340 Sewage Pumping 8.000

6.000

622-00000  
 

5,180.0014.000

2,220.00

24.000

EACH

370.00000

0345 Leaching Field 36.000

0.000

622-01000  
 

15,840.0036.000

0.00

142.000

SY  

440.00000

0350 Septic Tank (1500 Gallon) 1.000

0.000

622-01499  
 

30,000.001.000

0.00

1.000

EACH

30,000.00000

0355 *Construction Surveying 0.732

0.052

625-00000  
 

2,355,482.760.784

156,231.00

1.000

L S 

3,004,442.30000

0356 Const Surveying (Hour) - CMO 3 412.000

103.000

625-00001  
 

64,890.00515.000

12,978.00

515.000

HOUR

126.00000

0360 *Mobilization (without Autopay) 0.782

0.031

626-00100  
 

10,082,279.660.813

384,441.17

1.000

L S 

12,401,328.00000
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PCN: 21327-BID    ESTIMATE RUN 05/23/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:44:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 Public Information Services (Tier II) 0.462

0.077

626-01102  
 

1,347,500.000.539

192,500.00

1.000

L S 

2,500,000.00000

0367 Night Work Lighting - CMO 3 1.000

0.000

632-00000  
 

40,320.001.000

0.00

1.000

L S 

40,320.00000

0370 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

2,131,613.970

F A 

1.00000

0375 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0380 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

300,000.000

F A 

1.00000

0385 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0390 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

1,500,000.000

F A 

1.00000

0395 F/A Asphalt Cement Cost Adjustment 1,161.340

-2,968.780

700-70019  
 

-1,807.44-1,807.440

-2,968.78

240,000.000

F A 

1.00000

0400 F/A On-The-Job Trainee Paid at $2/HR per Spec 2,560.000

0.000

700-70023  
 

2,560.002,560.000

0.00

2,560.000

F A 

1.00000

0405 F/A Final Design 0.000

0.000

700-70034  
 

0.000.000

0.00

1,400,000.000

F A 

1.00000

0407 F/A Relocate Century Link 0.000

0.000

700-70100  
 

0.000.000

0.00

428,525.000

F A 

1.00000
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PCN: 21327-BID    ESTIMATE RUN 05/23/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:44:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 F/A Snow Removal 0.000

25,825.670

700-70035  
 

25,825.6725,825.670

25,825.67

25,825.670

F A 

1.00000

0415 F/A Impact Attenuator (Temporary)(Repair Existing) 0.000

0.000

700-70372  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0420 F/A Environmental Health & Safety Management 6,925.590

0.000

700-70589  
 

6,925.596,925.590

0.00

6,925.590

F A 

1.00000

0421 F/A Provide Winter Water Quality Monitoring 1.000

0.000

700-70081  
 

22,281.701.000

0.00

1.000

F A 

22,281.70000

0422 F/A / COL Water Reimbursement 1.000

0.000

700-70034  
 

25,661.331.000

0.00

1.000

F A 

25,661.33000

0423 F/A CoL Water Reimbursement - Spring 2018 0.000

202,722.250

700-70034  
 

202,722.25202,722.250

202,722.25

202,722.250

F A 

1.00000

0425 CMGC Overrun Pool 162,946.790

38,365.960

700-71000  
 

201,312.75201,312.750

38,365.96

2,020,262.000

F A 

1.00000

0426 Added Item (Hour)/ Snow Plow Pickup 96.000

0.000

900-00010  
 

8,160.0096.000

0.00

200.000

HOUR

85.00000

0427 Added Item (Hour)/ Tandem Sand Spreader 52.000

0.000

900-00010  
 

7,746.9652.000

0.00

100.000

HOUR

148.98000

0428 Added Item (Dollar)/ Overweight Truck Price Reduction -340.000

0.000

900-00006  
 

-340.00-340.000

0.00

-340.000

DOL 

1.00000

0911 Tubular Marker 79.500

53.000

630-80384  
 

3,478.13132.500

1,391.25

265.000

EACH

26.25000
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PCN: 21327-BID    ESTIMATE RUN 05/23/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:44:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0912 Vert Panel (Plastic) 66.500

12.000

630-80351  
 

2,143.0578.500

327.60

157.000

EACH

27.30000

CAT 33,880,310.324,641,681.6158,003,864.25CURRENT AMT0200 $ $ $

CAT NO0201 DRAINAGE/SWMP/ENVIRONMENTAL 

0430 *Removal of Headwall 0.000

0.000

202-00015  
 

0.000.000

0.00

1.000

EACH

2,200.00000

0435 *Removal of Inlet 31.000

0.000

202-00019  
 

14,260.0031.000

0.00

35.000

EACH

460.00000

0440 *Removal of Pipe 3,515.000

252.000

202-00035  
 

113,010.003,767.000

7,560.00

3,914.000

LF  

30.00000

0445 *Removal of End Section 6.000

0.000

202-00037  
 

4,050.006.000

0.00

6.000

EACH

675.00000

0448 Str Bkfl (Flow-Fill) - RCP Only 506.000

0.000

206-00065  
 

51,713.20506.000

0.00

506.000

CY  

102.20000

0450 *Topsoil (Special) 0.000

2,594.000

207-00405  
 

124,512.002,594.000

124,512.00

48,975.000

CY  

48.00000

0455 Erosion Log Type 1 (12 Inch) 4,090.000

2,960.000

208-00002  
 

91,650.007,050.000

38,480.00

7,490.000

LF  

13.00000

0460 Silt Fence (Reinforced)(Special) 0.000

0.000

208-00019  
 

0.000.000

0.00

0.000

LF  

65.00000

0465 *Erosion Log (Type 3)(12 Inch) 5,780.000

490.000

208-00023  
 

43,890.006,270.000

3,430.00

67,202.000

LF  

7.00000



CONTID: C21327         COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 21327-BID    ESTIMATE RUN 05/23/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:44:46

CUMULATIVE
AMOUNT

CAT NO0201 DRAINAGE/SWMP/ENVIRONMENTAL 

0470 Aggregate Bag 1,753.000

60.000

208-00035  
 

21,756.001,813.000

720.00

3,000.000

LF  

12.00000

0475 Aggregate Bag (Special) 9,084.000

108.000

208-00036  
 

137,880.009,192.000

1,620.00

15,000.000

LF  

15.00000

0480 Rock Check Dam 17.000

4.000

208-00041  
 

14,700.0021.000

2,800.00

50.000

EACH

700.00000

0485 Concrete Washout Structure 2.000

0.000

208-00045  
 

160,000.002.000

0.00

2.000

EACH

80,000.00000

0490 Vehicle Tracking Pad 19.000

0.000

208-00070  
 

79,800.0019.000

0.00

30.000

EACH

4,200.00000

0495 Maintenance Aggregate (Vehicle Tracking Pad) 888.000

101.000

208-00071  
 

79,120.00989.000

8,080.00

2,500.000

CY  

80.00000

0500 Removal and Disposal of Sediment (Labor) 82.000

11.500

208-00103  
 

4,675.0093.500

575.00

300.000

HOUR

50.00000

0505 Removal and Disposal of Sediment (Equipment) 29.500

1.500

208-00105  
 

3,410.0031.000

165.00

300.000

HOUR

110.00000

0510 *Sweeping (Sediment Removal) 536.000

42.000

208-00106  
 

101,150.00578.000

7,350.00

1,800.000

HOUR

175.00000

0515 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

200.000

HOUR

190.00000

0518 Modify Inlet 3.000

0.000

210-04020  
 

7,341.003.000

0.00

3.000

EACH

2,447.00000
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PCN: 21327-BID    ESTIMATE RUN 05/23/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:44:46

CUMULATIVE
AMOUNT

CAT NO0201 DRAINAGE/SWMP/ENVIRONMENTAL 

0520 *Seeding (Native) 1.500

4.300

212-00006  
 

2,227.205.800

1,651.20

27.600

ACRE

384.00000

0525 *Seeding (Furnished) 2.800

2.300

212-00012  
 

321.305.100

144.90

21.200

ACRE

63.00000

0530 *Soil Conditioning 1.100

6.600

212-00032  
 

41,657.007.700

35,706.00

48.800

ACRE

5,410.00000

0535 *Mulching (Wood Strand) 0.600

0.000

213-00007  
 

6,111.000.600

0.00

0.600

ACRE

10,185.00000

0536 Mulching (Hydraulic) 5.700

0.000

213-00011  
 

8,977.505.700

0.00

10.000

ACRE

1,575.00000

0540 *Spray-on Mulch Blanket 3.700

6.600

213-00012  
 

50,985.0010.300

32,670.00

48.000

ACRE

4,950.00000

0545 *Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

0.000

SY  

125.00000

0546 Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

400.000

HOUR

125.00000

0550 *Noxious Weed Management 0.500

0.083

218-00000  
 

43,725.000.583

6,225.00

1.000

L S 

75,000.00000

0555 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

10.000

HOUR

150.00000

0560 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

500.000

SY  

20.00000
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PCN: 21327-BID    ESTIMATE RUN 05/23/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:44:46

CUMULATIVE
AMOUNT

CAT NO0201 DRAINAGE/SWMP/ENVIRONMENTAL 

0565 Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

80.000

HOUR

80.00000

0570 Riprap (24 Inch) (Install Only) 622.000

128.000

506-00227  
 

67,500.00750.000

11,520.00

750.000

CY  

90.00000

0575 Riprap (36 Inch) 194.000

559.000

506-00236  
 

135,540.00753.000

100,620.00

753.000

CY  

180.00000

0580 Riprap (18 Inch) (Install Only) 601.000

148.000

506-00319  
 

67,410.00749.000

13,320.00

942.000

CY  

90.00000

0585 *Concrete Class B 104.600

15.600

601-01000  
 

733,220.00120.200

95,160.00

125.200

CY  

6,100.00000

0586 Added Item (Cubic Yard)/ Con CI B Integral color 
Deduct

-25.100

-15.600

900-00004  
 

-19,706.13-40.700

-7,553.21

-25.100

CY  

484.18000

0587 Struct Conc Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

150.000

SY  

25.00000

0590 Reinforcing Steel (Epoxy Coated) 7,540.000

1,223.000

602-00020  
 

14,108.438,763.000

1,969.03

9,179.000

LB  

1.61000

0595 18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

40.000

603-01185  
 

15,200.0040.000

15,200.00

92.000

LF  

380.00000

0600 24 Inch Reinforced Concrete Pipe (Complete In Place) 466.000

0.000

603-01245  
 

291,250.00466.000

0.00

466.000

LF  

625.00000

0605 30 Inch Reinforced Concrete Pipe (Complete In Place) 298.000

0.000

603-01305  
 

180,290.00298.000

0.00

356.000

LF  

605.00000
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PCN: 21327-BID    ESTIMATE RUN 05/23/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:44:46

CUMULATIVE
AMOUNT

CAT NO0201 DRAINAGE/SWMP/ENVIRONMENTAL 

0610 *36 Inch Reinforced Concrete Pipe (Complete In Place) 2,495.000

39.000

603-01365  
 

1,228,990.002,534.000

18,915.00

2,545.000

LF  

485.00000

0615 42 Inch Reinforced Concrete Pipe (Complete In Place) 460.000

0.000

603-01425  
 

310,500.00460.000

0.00

461.000

LF  

675.00000

0620 *48 Inch Reinforced Concrete Pipe (Complete In Place) 284.000

0.000

603-01485  
 

167,560.00284.000

0.00

290.000

LF  

590.00000

0625 60 Inch Reinforced Concrete Pipe (Complete In Place) 78.000

0.000

603-01605  
 

51,480.0078.000

0.00

78.000

LF  

660.00000

0630 18 Inch Reinforced Concrete End Section 0.000

4.000

603-05018  
 

8,500.004.000

8,500.00

7.000

EACH

2,125.00000

0635 24 Inch Reinforced Concrete End Section 5.000

0.000

603-05024  
 

11,375.005.000

0.00

7.000

EACH

2,275.00000

0640 30 Inch Reinforced Concrete End Section 4.000

0.000

603-05030  
 

11,080.004.000

0.00

5.000

EACH

2,770.00000

0645 36 Inch Reinforced Concrete End Section 17.000

1.000

603-05036  
 

56,520.0018.000

3,140.00

18.000

EACH

3,140.00000

0650 42 Inch Reinforced Concrete End Section 5.000

0.000

603-05042  
 

16,450.005.000

0.00

5.000

EACH

3,290.00000

0655 *48 Inch Reinforced Concrete End Section 4.000

0.000

603-05048  
 

13,480.004.000

0.00

4.000

EACH

3,370.00000

0660 24 Inch Corrugated Steel Pipe 179.000

65.000

603-10240  
 

108,580.00244.000

28,925.00

304.000

LF  

445.00000
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PCN: 21327-BID    ESTIMATE RUN 05/23/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:44:46

CUMULATIVE
AMOUNT

CAT NO0201 DRAINAGE/SWMP/ENVIRONMENTAL 

0665 36 Inch Corrugated Steel Pipe 40.000

139.000

603-10360  
 

31,325.00179.000

24,325.00

179.000

LF  

175.00000

0670 60 Inch Corrugated Steel Pipe 62.000

0.000

603-10600  
 

23,870.0062.000

0.00

62.000

LF  

385.00000

0675 *8x5 Foot Concrete Box Culvert (Precast) 186.000

0.000

603-70805  
 

316,200.00186.000

0.00

186.000

LF  

1,700.00000

0680 Inlet Type C (5 Foot) 5.000

0.000

604-00305  
 

60,000.005.000

0.00

5.000

EACH

12,000.00000

0685 Inlet Type C (10 Foot) 4.000

0.000

604-00310  
 

56,000.004.000

0.00

6.000

EACH

14,000.00000

0690 Inlet Type D (5 Foot) 11.000

0.000

604-00505  
 

148,500.0011.000

0.00

11.000

EACH

13,500.00000

0695 *Inlet Type D (10 Foot) 14.000

0.000

604-00510  
 

245,000.0014.000

0.00

14.000

EACH

17,500.00000

0700 Inlet Type D (15 Foot) 1.000

0.000

604-00515  
 

22,000.001.000

0.00

1.000

EACH

22,000.00000

0705 Inlet Type D (Double) (5 Foot) 1.000

0.000

604-00605  
 

19,000.001.000

0.00

1.000

EACH

19,000.00000

0710 Inlet Type D (Double) (10 Foot) 4.000

0.000

604-00610  
 

104,400.004.000

0.00

4.000

EACH

26,100.00000

0715 Inlet Type R  L 15 (10 Foot) 1.000

0.000

604-19310  
 

25,000.001.000

0.00

1.000

EACH

25,000.00000
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PCN: 21327-BID    ESTIMATE RUN 05/23/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:44:46

CUMULATIVE
AMOUNT

CAT NO0201 DRAINAGE/SWMP/ENVIRONMENTAL 

0720 *Manhole Slab Base (10 Foot) 3.000

0.000

604-30010  
 

51,000.003.000

0.00

3.000

EACH

17,000.00000

0725 *Manhole Slab Base (15 Foot) 1.000

0.000

604-30015  
 

22,500.001.000

0.00

1.000

EACH

22,500.00000

0730 Fence (Plastic) 568.000

0.000

607-11525  
 

4,828.00568.000

0.00

2,000.000

LF  

8.50000

CAT 5,805,871.50585,729.929,782,471.47CURRENT AMT0201 $ $ $

CAT NO0202 MOT/SIGNING & STRIPING 

0735 *Removal of Delineator 1,286.000

300.000

202-00090  
 

8,326.501,586.000

1,575.00

2,725.000

EACH

5.25000

0740 *Removal of Detour Pavement 0.000

1,748.000

202-00222  
 

34,960.001,748.000

34,960.00

6,659.000

SY  

20.00000

0745 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

169,885.000

SF  

2.10000

0750 *Removal of Ground Sign 19.000

0.000

202-00810  
 

1,501.0019.000

0.00

393.000

EACH

79.00000

0755 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

6.000

EACH

157.00000

0760 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

1.000

EACH

263.00000

0765 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

1,900.000

EACH

42.00000
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PCN: 21327-BID    ESTIMATE RUN 05/23/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:44:46

CUMULATIVE
AMOUNT

CAT NO0202 MOT/SIGNING & STRIPING 

0770 Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

75.000

EACH

45.00000

0775 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

750.000

EACH

47.00000

0780 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

1,243.000

SF  

22.00000

0785 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

2,979.000

SF  

28.00000

0790 Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

271.000

SF  

38.00000

0795 Steel Sign Post (U-2) 0.000

0.000

614-00200  
 

0.000.000

0.00

331.000

LF  

18.00000

0800 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

0.000

0.000

614-01573  
 

0.000.000

0.00

430.000

EACH

578.00000

0805 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

9.000

EACH

708.00000

0810 *Detour Pavement 0.000

0.000

621-00450  
 

0.000.000

0.00

0.000

SY  

85.00000

0811 Detour - Aggregate Base 4,561.000

135.000

621-00430  
 

174,785.124,696.000

5,024.70

7,000.000

SY  

37.22000

0815 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

1,996.000

GAL 

105.00000
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PCN: 21327-BID    ESTIMATE RUN 05/23/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:44:46

CUMULATIVE
AMOUNT

CAT NO0202 MOT/SIGNING & STRIPING 

0820 Pavement Marking Paint (Waterborne) 388.000

0.000

627-00011  
 

19,400.00388.000

0.00

3,281.000

GAL 

50.00000

0825 *Flagging 54,290.000

5,847.500

630-00000  
 

1,623,712.5060,137.500

157,882.50

130,000.000

HOUR

27.00000

0830 *Pilot Car Operation 15,139.000

2,692.000

630-00001  
 

855,888.0017,831.000

129,216.00

21,000.000

HOUR

48.00000

0835 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

88.000

DAY 

420.00000

0840 Traffic Control Management 0.000

0.000

630-00012  
 

0.000.000

0.00

220.000

DAY 

1,710.00000

0845 *Traffic Control Management (Special) 181.000

28.000

630-00017  
 

713,735.00209.000

95,620.00

222.000

DAY 

3,415.00000

0850 *Barricade (Type 3 M-A) (Temporary) 14.500

0.000

630-80335  
 

3,813.5014.500

0.00

29.000

EACH

263.00000

0855 *Construction Traffic Sign (Panel Size A) 221.500

0.000

630-80341  
 

16,391.00221.500

0.00

508.000

EACH

74.00000

0860 *Construction Traffic Sign (Panel Size B) 110.500

0.000

630-80342  
 

9,282.00110.500

0.00

221.000

EACH

84.00000

0865 *Construction Traffic Sign (Special) 611.500

0.000

630-80344  
 

9,172.50611.500

0.00

1,279.000

SF  

15.00000

0870 *Portable Message Sign Panel 6.500

0.000

630-80355  
 

40,950.006.500

0.00

15.000

EACH

6,300.00000
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PCN: 21327-BID    ESTIMATE RUN 05/23/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:44:46

CUMULATIVE
AMOUNT

CAT NO0202 MOT/SIGNING & STRIPING 

0875 *Drum Channelizing Device 454.000

25.000

630-80360  
 

17,723.00479.000

925.00

958.000

EACH

37.00000

0880 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

105.00000

0885 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

105.00000

0890 *Portable Traffic Speed Monitor 1.000

0.000

630-80367  
 

4,800.001.000

0.00

2.000

EACH

4,800.00000

0895 Reset Concrete Barrier (Temporary) 3,696.000

192.000

630-80371  
 

54,432.003,888.000

2,688.00

7,776.000

LF  

14.00000

0900 Concrete Barrier (Temporary) (Furnish and Install) 5,214.000

0.000

630-80372  
 

260,700.005,214.000

0.00

10,428.000

LF  

50.00000

0905 Concrete Barrier (Temporary)(Remove) 5,244.000

690.000

630-80373  
 

71,208.005,934.000

8,280.00

23,000.000

LF  

12.00000

0910 *Traffic Cone 260.500

0.000

630-80380  
 

1,823.50260.500

0.00

521.000

EACH

7.00000

0915 *Impact Attenuator (Temporary) 1.500

0.000

630-85010  
 

8,025.001.500

0.00

10.000

EACH

5,350.00000

0920 *Impact Attenuator (Temporary)(Reset Only) 6.500

0.000

630-85013  
 

9,555.006.500

0.00

13.000

EACH

1,470.00000

0925 *Impact Attenuator (Temporary)(Remove Only) 0.000

0.000

630-85014  
 

0.000.000

0.00

46.000

EACH

1,470.00000
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PCN: 21327-BID    ESTIMATE RUN 05/23/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:44:46

CUMULATIVE
AMOUNT

CAT NO0202 MOT/SIGNING & STRIPING 

0930 Mobile Attenuator 0.000

0.000

630-85020  
 

0.000.000

0.00

1.000

EACH

17,300.00000

0935 Night Work Lighting 0.800

0.100

632-00000  
 

2,475,000.000.900

275,000.00

1.000

L S 

2,750,000.00000

CAT 6,415,183.62711,171.2011,400,262.75CURRENT AMT0202 $ $ $

CAT NO0203 REVETMENT/RIVER 

0940 Unclassified Excavation (Complete In Place) 349,129.000

29,278.000

203-00010  
 

17,406,722.00378,407.000

1,346,788.00

385,087.000

CY  

46.00000

0945 *Unclassified Excavation (River Bottom Material 
Salvage and 

16,992.000

2,410.000

203-00014  
 

970,100.0019,402.000

120,500.00

22,217.000

CY  

50.00000

0950 *Unclassified Excavation (Channel Grading) 2,703.000

1,888.000

203-00015  
 

459,100.004,591.000

188,800.00

5,675.000

CY  

100.00000

0955 Topsoil (Special) 7,316.000

3,104.000

207-00405  
 

500,160.0010,420.000

148,992.00

20,471.000

CY  

48.00000

0960 Temporary Diversion 12,893.000

0.000

208-00301  
 

3,545,575.0012,893.000

0.00

13,859.000

LF  

275.00000

0965 Temporary Diversion (Special) 2,010.000

0.000

208-00303  
 

552,750.002,010.000

0.00

2,010.000

LF  

275.00000

0970 *Seeding (Riparian) 0.000

0.000

212-00022  
 

0.000.000

0.00

4.300

ACRE

861.00000

0975 *Seeding (Wetlands) 0.600

0.000

212-00028  
 

1,386.000.600

0.00

13.300

ACRE

2,310.00000
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PCN: 21327-BID    ESTIMATE RUN 05/23/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:44:46

CUMULATIVE
AMOUNT

CAT NO0203 REVETMENT/RIVER 

0980 Soil Conditioning 3.200

0.000

212-00032  
 

17,312.003.200

0.00

4.300

ACRE

5,410.00000

0985 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

4.600

ACRE

4,950.00000

0990 *Landscape Maintenance (2018) 0.000

0.000

214-00001  
 

0.000.000

0.00

1.000

L S 

125,000.00000

0995 *Landscape Maintenance (2019) 0.000

0.000

214-00002  
 

0.000.000

0.00

1.000

L S 

225,000.00000

1000 *Landscape Maintenance (2020) 0.000

0.000

214-00003  
 

0.000.000

0.00

1.000

L S 

125,000.00000

1005 *Landscape Maintenance (Cedar Cove) Maintenance in 
Cedar Cove

0.000

0.000

214-00004  
 

0.000.000

0.00

1.000

L S 

175,000.00000

1010 *Live Brush Mattress 0.000

0.000

214-01011  
 

0.000.000

0.00

0.000

LF  

26.50000

1015 *Live Willow Stakes 1,629.000

0.000

214-01013  
 

13,032.001,629.000

0.00

23,000.000

EACH

8.00000

1020 *Live Willow Brush 0.000

0.000

214-01014  
 

0.000.000

0.00

30,532.000

EACH

4.00000

1025 *Live Brush Soil Lift 0.000

0.000

214-01018  
 

0.000.000

0.00

0.000

LF  

45.00000

1030 *Single Soil Lift 0.000

0.000

214-01019  
 

0.000.000

0.00

0.000

LF  

40.00000
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PCN: 21327-BID    ESTIMATE RUN 05/23/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:44:46

CUMULATIVE
AMOUNT

CAT NO0203 REVETMENT/RIVER 

1035 Large Woody Material 124.000

150.000

214-01032  
 

456,210.00274.000

249,750.00

341.000

EACH

1,665.00000

1040 *Nursery Stock Deep Rooted Container (DRC # 10) 0.000

0.000

214-01401  
 

0.000.000

0.00

7,867.000

EACH

5.00000

1045 *Nursery Stock Deep Rooted Container (DRC # 40) 0.000

0.000

214-01402  
 

0.000.000

0.00

5,792.000

EACH

16.00000

1050 *Nursery Stock Deep Rooted Container (DRC # 60) 0.000

0.000

214-01403  
 

0.000.000

0.00

2,446.000

EACH

17.00000

1055 *Nursery Stock Deep Rooted Container (DRC # 180) 0.000

0.000

214-01404  
 

0.000.000

0.00

206.000

EACH

29.00000

1060 *Soil Wrap (Coir and Jute) 0.000

0.000

216-00047  
 

0.000.000

0.00

0.000

SY  

6.50000

1065 Riprap (12 Inch)(Install Only) 25,551.000

1,158.000

506-00213  
 

2,403,810.0026,709.000

104,220.00

26,709.000

CY  

90.00000

1070 Riprap (24 Inch) (Install Only) 22,258.000

311.000

506-00227  
 

2,031,210.0022,569.000

27,990.00

22,569.000

CY  

90.00000

1075 Riprap (36 Inch) 6,080.000

0.000

506-00236  
 

1,094,400.006,080.000

0.00

6,470.000

CY  

180.00000

1080 Riprap (18 Inch) (Install Only) 10,312.000

186.000

506-00319  
 

944,820.0010,498.000

16,740.00

10,705.000

CY  

90.00000

1085 Riprap (12 Inch)(Furnish Only) 481.600

0.000

506-00512  
 

20,708.80481.600

0.00

481.600

TON 

43.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:44:46

CUMULATIVE
AMOUNT

CAT NO0203 REVETMENT/RIVER 

1090 Riprap (18 Inch)(Furnish Only) 376.160

0.000

506-00518  
 

16,927.20376.160

0.00

376.160

TON 

45.00000

1095 Riprap (24 Inch)(Furnish Only) 0.000

0.000

506-00524  
 

0.000.000

0.00

0.000

TON 

59.00000

1096 Furn Riprap - Produced 22,986.000

2,498.000

506-00025  
 

745,916.6825,484.000

73,116.46

25,484.000

CY  

29.27000

1100 In-Channel Boulder Feature (Riffle) 8.000

16.000

506-00600  
 

315,840.0024.000

210,560.00

24.000

EACH

13,160.00000

1105 In-Channel Boulder Feature (Step) 42.000

16.000

506-00601  
 

232,000.0058.000

64,000.00

67.000

EACH

4,000.00000

1110 In-Channel Boulder Feature (Boulder Cascade) 0.000

0.000

506-00602  
 

0.000.000

0.00

0.000

EACH

233.00000

1111 In-Channel Boulder Feature (Bldr Cascde) 0.000

0.000

506-00604  
 

0.000.000

0.00

152.000

SY  

233.00000

1115 In-Channel Boulder Feature (Habitat Boulder Field) 23.000

17.000

506-00603  
 

366,400.0040.000

155,720.00

64.000

EACH

9,160.00000

1120 Matrix Riprap (12 Inch) 1,951.000

369.000

506-00612  
 

464,000.002,320.000

73,800.00

2,550.000

CY  

200.00000

1125 Matrix Riprap (18 Inch) 6,963.000

1,399.000

506-00618  
 

1,672,400.008,362.000

279,800.00

8,584.000

CY  

200.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:44:46

CUMULATIVE
AMOUNT

CAT NO0203 REVETMENT/RIVER 

1130 Void-Filled Riprap 0.000

180.000

506-00700  
 

35,100.00180.000

35,100.00

360.000

CY  

195.00000

CAT 34,265,879.683,095,876.4637,371,967.98CURRENT AMT0203 $ $ $

CAT NO0300 STRUCTURES/GEOTECH 

1135 *Removal of Structure (Special) 1.000

0.000

202-00002  
 

35,000.001.000

0.00

1.000

EACH

35,000.00000

1140 *Removal of Bridge 1.000

0.000

202-00400  
 

125,000.001.000

0.00

1.000

EACH

125,000.00000

1145 Removal of Bridge Railing (Special) 0.000

0.000

202-00426  
 

0.000.000

0.00

16.000

LF  

48.00000

1150 *Removal of Portions of Present Structure 22.000

0.000

202-00500  
 

17,050.0022.000

0.00

22.000

EACH

775.00000

1155 Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

351.000

LF  

150.00000

1160 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

1.000

EACH

1,286.00000

1165 Clean Expansion Joint 0.000

0.000

202-04050  
 

0.000.000

0.00

84.000

LF  

29.00000

1170 Structure Excavation 48.000

24.000

206-00000  
 

7,200.0072.000

2,400.00

72.000

CY  

100.00000

1175 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

239.000

CY  

250.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:44:46

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES/GEOTECH 

1180 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

14.000

CY  

150.00000

1185 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

0.000

CY  

40.00000

1190 4 Inch Core Drilled Hole 97.000

29.000

211-00225  
 

29,610.00126.000

6,815.00

912.000

LF  

235.00000

1195 Geogrid Pavement Reinforcement 25,351.000

2,718.000

420-00520  
 

140,345.0028,069.000

13,590.00

32,532.000

SY  

5.00000

1200 Drilled Caisson (36 Inch) 214.000

0.000

503-00036  
 

514,456.00214.000

0.00

214.000

LF  

2,404.00000

1205 Riprap (12 Inch)(Install Only) 0.000

0.000

506-00213  
 

0.000.000

0.00

5.000

CY  

90.00000

1210 Riprap (24 Inch) (Install Only) 0.000

506.000

506-00227  
 

45,540.00506.000

45,540.00

1,024.000

CY  

90.00000

1215 Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

227.000

SY  

16.00000

1220 Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

351.000

LF  

44.00000

1225 Bridge Expansion Device (Gland) (0-4 Inches) 0.000

0.000

518-01060  
 

0.000.000

0.00

84.000

LF  

67.00000

1230 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

1,456.000

LF  

37.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:44:46

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES/GEOTECH 

1235 Concrete Class D (Bridge) 11.900

11.900

601-03040  
 

71,400.0023.800

35,700.00

118.000

CY  

3,000.00000

1240 Concrete (Patching) 27.000

0.000

601-06150  
 

13,500.0027.000

0.00

27.000

SF  

500.00000

1245 Structural Concrete Stain (Special) 0.000

0.000

601-13001  
 

0.000.000

0.00

295.000

SY  

71.00000

1250 Precast Concrete Deck Panel (3 Inch) 0.000

0.000

601-25730  
 

0.000.000

0.00

83.000

SY  

180.00000

1255 Reinforcing Steel 1,572.000

1,697.000

602-00000  
 

4,903.503,269.000

2,545.50

3,269.000

LB  

1.50000

1260 Reinforcing Steel (Epoxy Coated) 378.000

375.000

602-00020  
 

1,212.33753.000

603.75

14,200.000

LB  

1.61000

1265 Bridge Rail (Special) 0.000

0.000

606-10200  
 

0.000.000

0.00

16.000

LF  

378.00000

1270 Bridge Rail Type 3 0.000

0.000

606-10300  
 

0.000.000

0.00

192.000

LF  

206.00000

1275 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

13.000

LF  

45.00000

1280 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

193.000

LF  

6.70000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
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CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES/GEOTECH 

1285 Prestressed Concrete I (BT42) 0.000

0.000

618-00142  
 

0.000.000

0.00

280.000

LF  

275.00000

CAT 1,005,216.83107,194.251,921,490.60CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1290 Field Office (Special) 0.462

0.077

620-00005  
 

1,347,500.000.539

192,500.00

1.000

EACH

2,500,000.00000

1295 Field Laboratory (Class 2) 0.462

0.077

620-00012  
 

32,340.000.539

4,620.00

1.000

EACH

60,000.00000

1300 Sanitary Facility 2.000

0.000

620-00020  
 

4,800.002.000

0.00

2.000

EACH

2,400.00000

CAT 1,384,640.00197,120.002,564,800.00CURRENT AMT0400 $ $ $

$82,757,101.959,338,773.44$121,044,857.05$CURRENT AMTPROJECT TOTAL


